

Big Sioux/Skunk Creek Levee Systems PMR – Quarterly Report

May 10, 2015

January 27, 2015 – BakerAECOM sent the third round of QA/QC comments on the hydraulics and mapping submittal to the USACE

February 5, 2015 – FEMA HQ emailed the South Dakota delegation response on Sioux Falls PMR timeline.

February 17, 2015 – The USACE resubmitted the hydraulics and mapping with revisions based on BakerAECOM comments sent 1/27/15, along with responses to comments.

March 4, 2015 – Conference call between FEMA and City of Sioux Falls to discuss issues and schedule surrounding both the Big Sioux/Skunk Creek Levee PMR and the Southwest Sioux Falls PMR, along with the Ninemile Creek LOMR.

March 10, 2015 – BakerAECOM sent USACE letter regarding acceptance of hydraulics and floodplain mapping submittal. Also sent was a memo of the stair-step analysis BakerAECOM performed on the upstream reach of the Big Sioux River. The City of Sioux Falls was copied on this communication.

March 16, 2015 – City of Sioux Falls confirmed via email acceptance the following process:

- PMR 15-08-0479S (Big Sioux/Skunk Creek Levee Systems PMR) to go preliminary 6/26/15.
- Combine PMR 14-08-1283S (Southwest Sioux Falls/Big Sioux) and LOMR 14-08-0650P (Ninemile Creek) and delay preliminary date to October 2015 for this project.

April 29, 2015 – FEMA Region VIII started initial coordination with City of Sioux Falls to discuss a Community Coordination and Outreach (CCO) meeting and public/open house meeting in late July.

cc: Kevin Adams, Thomas Gorman, Bob Mattson, USACE
Andy Berg, Jeff Schmitt, City of Sioux Falls
Ryan Pietramali, Tom Birney, Brooke Buchanan, FEMA Region VIII
Brian Murphy, Mary Gilliland, Compass