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Priority Project Design 
Cost

Est. Const.
Cost

Est. Const.
Admin.

Total Est. Cost

1 Sertoma - 12th to 26th $269,065 $4,434,000 $360,000 $5,063,065

2 Maple - Marion to Career $235,687 $3,000,000 $240,000 $3,475,687

3 Benson - Career to I-29 $161,011 $2,179,000 $175,000 $2,515,011

4 85th – Beal to the East $0 $61,500 $0 $61,500

5 Southeastern - 900' N to 1000' 
S of 69th

$259,326 $3,200,000 $260,000 $3,719,326

6A 69th - Charger to Tanner  
(grading, utilities, retaining 
walls)

$315,400 $3,400,000 $275,000 $3,990,400

6B 69th - Charger to Tanner 
(surfacing, bridge)

$0 $3,000,000 $240,000 $3,240,000

Total: $1,240,489 $20,274,500 $1,550,000 $23,064.989

Total Unencumbered Development Funds = $4,505,917

$5,029,232



Priority Project Bid Date Status

1 Sertoma - 12th to 26th April 16th Easement acquisition is 80% complete. 
Plans are 80%.

2 Maple - Marion to Career June 25th ROW and private utility issues.  New  
school open in fall of 2013. Fire Station 
construction in 2011.

3 Benson - Career to I-29 April 23rd Minor ROW issues. Plans are 80%.

4 85th – Beal to the East May 22nd Plans are 80% complete.

5 Southeastern - 900' N to 1000' S 
of 69th

June 4th Possible ROW issues.  Plans are 20%

6 69th - Charger to Tanner July 30th Possible ROW issues. Plans are 10%



Priority Project 2008 Volumes 2025 Volumes

1 Sertoma - 12th to 26th 5,000 22,600

2 Maple - Marion to Career 4,300 19,300

3 Benson - Career to I-29 1,800 15,000

4 85th – Beal to the East 500 6,100

5 Southeastern  - 900' N to 1000' S of 69th 500 8,000

6 69th - Charger to Tanner 700 11,000



Source Amount
2009 CIP Budget $6,000,000
Project Design & Paving of E 41st Street -$1,500,000
Estimated 2nd Penny Sales Tax Revenue $3,600,000
Estimated Platting Fee Revenue $1,500,000

Total: $9,600,000


