**Project Facts:**

**Construction Cost:** $37,125,261

**Prime Contractor:** D&G Concrete Construction (Sioux Falls, SD)

**Contact:** Greg Branaugh (office phone: 338-8597; cell: 366-7743)

**Project Engineers:**
- Jared Pfaff - SDDOT (office phone: 367-4970; cell: 323-5261)
- Dena Knutson - City (office phone: 367-8630; cell: 988-7383)

**Sign up for weekly construction updates:**
http://siouxfalls.org/public-works/street-construction/projects/I229-26th

**Weekly construction meeting:** Tuesday’s at 9:30 a.m. beginning on April 2, 2019 at Cherry Creek Grill banquet room (park in back, enter lower level)
2019 Construction Sequencing and Turning Movements
Phase 1a
I-229 / 26th Street / Southeastern Avenue Reconstruction
Sioux Falls, SD

Legend
- Under Construction
- Finished Construction / Open to Traffic

- Build south half of 26th Street
- West ramps open
- Southeastern Avenue closed to Klondike Trail
- Maintain NB off-ramp traffic during construction.
  Add access to Cliff Avenue Greenhouse.
- 2 lanes open to 49th Street
  (for sanitary sewer and pavement overlay project)

- Access to Cliff Avenue Greenhouse and YMCA
- 2 lanes open on 26th St

April to July 2019
I-229 / 26th Street / Southeastern Avenue Reconstruction

Legend
- Under Construction
- Finished Construction / Open to Traffic

July to November 30, 2019

- West ramps and Yeager Road closed
- Build south half of 26th Street
- Close one access to Cliff Avenue Greenhouse and YMCA after Sept. 15
- East ramps, Cliff Avenue Greenhouse entrance open
- Southeastern Avenue closed to Klondike Trail
- 2 lanes open on 26th St
- 2 lanes to 49th Street
- NB I-229 on-ramp no left turns
- 2 lanes merge

No to Scale

Drawn By: B. Miller
Date: 3/6/2019
Chked By: J.Unruh
Date: 3/6/2019
Revision:

2019 Construction Sequencing and Turning Movements
Phase 1b
I-229 / 26th Street / Southeastern Avenue Reconstruction
Sioux Falls, SD